

2010 annual construction																					
PRIORITY		Project	Project #	BMP	EMP	PE			RW			CE			Construction			GRAND			
2009	2010					staff	consult	total	staff	consult.	acquis.	total	staff	consult.	total	day lab.	contract	conting.	total	TOTAL	
1	1	ACP Overlays (maintenance)		-	-	31	7	38	3	3	3	9	16	0	16	0	928	0	928	991	
		Arterial Paving				3	7	10	0	0	0	0	0	0	0	0	0	0	0		
		Brockdale HMA overlay		4.76	6.26	3	0	3	0	0	0	0	3	0	3	0	275	0	275		
		McEwan Prairie HMA overlay		0.00	0.82	5	0	5	3	3	3	9	1	0	1	0	128	0	128		
		Trails Road		1.43	3.26	5	0	5	0	0	0	0	3	0	3	0	275	0	275		
		Pickering Road from Spencer Lk to 3		0.00	0.25	5	0	5	0	0	0	0	3	0	3	0	70	0	70		
		Agate Road at Store		3.47	3.78	5	0	5	0	0	0	0	3	0	3	0	80	0	80		
		Belfair Tahuya at bottom of hill		0.00	0.50	5	0	5	0	0	0	0	3	0	3	0	100	0	100		
2	2	BST on Gravel (maintenance)		-	-	2	0	2	0	0	0	0	2	0	2	0	360	0	360	364	
		Unidentified				0	0	0	0	0	0	0	0	0	0	0	0	0	0		
3	3	Safety (maintenance)		-	-	66	0	69	15	0	15	30	18	0	18	0	1,230	0	1,230	1,347	
		Shelton Matlock Road	CRP 1874	10.06	12.24	19	0	20	5	0	5	10	3	0	3	0	470	0	470		
		No/So Harstine Island Road				19	0	20	5	0	5	10	3	0	3	0	470	0	470		
		\$200,000 Safety Project HRRRPS				19	0	20	5	0	5	10	3	0	3	0	170	0	170		
		Countywide Arterial Safety Projects				3	0	3	0	0	0	0	3	0	3	0	30	0	30		
		Countywide Signs				3	0	3	0	0	0	0	3	0	3	0	50	0	50		
		Countywide Guardrail				3	0	3	0	0	0	0	3	0	3	0	40	0	40		
		Misc. - Unanticipated Projects				0	0	0	0	0	0	0	0	0	0	0	0	0	0		
4	4	Minor Const (maintenance)		-	-	8	0	8	12	3	2	17	4	3	7	100	200	24	324	356	
		Unidentified Construction				3	0	3	6	3	2	11	4	3	7	100	150	24	274		
		Countywide Wetland Mitigation				5	0	5	6	0	0	6	0	0	0	0	0	0	0		
		Coffee Creek Bridge Rehab		1.41		0	0	0	0	0	0	0	0	0	0	0	50	0	50		
5	5	Large Culverts & Bridges (maintenance)		-	-	28	0	28	5	5	0	10	6	0	6	0	1,132	0	1,132	1,176	
		Beeville Loop Culvert (Rabbit Ck.)	CRP 1859	2.36	0.33	5	0	5	5	5	0	10	0	0	0	0	350	0	350		
		North Island Dr Culvert (Jarrells Cove)	CRP 1904	2.85	2.97	20	0	20	0	0	0	0	3	0	3	0	432	0	432		
		Countywide Culverts				3	0	3	0	0	0	0	3	0	3	0	350	0	350		
2007 STORM DAMAGE PROJECTS																					
na	na	Belfair Tahuya Bridge Replacement	CRP 1905	8.16		5	5	10	0	0	0	0	5	5	10	0	40	0	40	60	
na	na	Grapeview Loop Slide	CRP 1909	6.05		5	5	10	3	5	10	18	10	2	12	0	400	40	440	480	
na	na	Sand Hill Road Slide	CRP 1907	4.70		5	5	10	5	5	10	20	5	5	10	10	500	60	570	610	
na	na	Low.Elfendahl Pass Rd. Recon.FEMA 1734	SP 615	0.00	1.87	20	150	170	5	10	20	35	3	10	13	10	650	60	720	938	
6	6	North Shore Road Erosion Repairs		var	var	0	0	0	0	0	0	0	2	4	6	3	3	3	9	15	
7	7	Johns Prairie Rd	CRP 1717	2.52	3.45	5	0	5	25	25	10	60	10	10	20	0	1,000	45	1,045	1,130	
8	8	Grapeview Loop Road - 2	CRP 1379	1.61	3.50	25	14	39	55	42	10	107	10	10	20	0	400	0	400	566	
		Clearing & Grubbing Contract				5	8	13	50	35	10	95	10	10	20	0	400	0	400		
		Road Construction Contract				20	6	26	5	7	0	12	0	0	0	0	0	0	0		
9	9	Bear Creek Dewatto - 2	CRP 1563	7.59	10.00	8	2	10	54	37	11	102	20	20	40	0	400	20	420	572	
		Clearing & Grubbing Contract				5	0	5	50	35	10	95	20	20	40	0	400	20	420		
		Road Construction Contract				3	2	5	4	2	1	7	0	0	0	0	0	0	0		
10	10	Weaver Creek Bridge Replacement	CRP 1903	0.66	0.72	25	200	225	5	0	25	30	0	0	0	0	0	0	0	255	
11	11	Lynch Rd / SR 101 Improvements	CRP 1861	0.00	1.06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
12	12	Shelton-Matlock Rd - 2	CRP 1860	14.50	15.50	64	0	64	26	25	0	51	0	0	0	0	0	0	0	115	
13	13	Cloquallum Road - 3R	CRP 1916	5.85	6.85	25	0	25	25	25	0	50	0	0	0	0	0	0	0	75	
14	14	Hunter Creek Bridge Replacement	CRP 1829	1.73	1.80	5	0	5	7	0	0	7	0	0	0	0	0	0	0	12	
15	15	North Island Drive	CRP 1564	0.31	1.31	10	0	10	4	0	0	4	3	2	5	0	0	0	0	19	
16	16	Pickering Road	CRP 1487	3.35	4.45	5	0	5	5	0	0	5	0	0	0	0	0	0	0	10	
17	17	Highland Road	CRP 1827	0.00	7.93	5	0	5	5	0	0	5	0	0	0	0	0	0	0	10	
		Misc. Engineering & ROW Costs				50	25	75	5	20	50	75	0	0	0	0	0	0	0	150	
						397	413	813	264	205	166	635	114	71	185	123	7,243	252	7,618	0	9,251